PUP GRADUATE COMPUTER ENGINEERING

Graduate Thesis Progress System

Current progress · 9 November 2026

The prototype already runs.

Next come the intended features, and the first technology named for each one.

What we have now

Specifications

Roles, gates, versioned submissions, the stage list, and the feature set are written down in the governing documents.

Working prototype

One HTML file with five demo accounts. Uploads, critique threads, both gates, consultation booking, and the coordinator screens change mock state.

Application

The app itself is the next build. Database, sign-in, file storage, email, and live AI are still ahead. The AI banner is reserved and inactive.

Prototype stack today: one HTML file, Tailwind from a CDN, Lucide, and in-memory state.

Already running on mock data: uploads, critique threads, both gates, booking, template labels, and the coordinator queues.

Features we intend

Each person gets one portal.

Student

Submit the files for the active milestone and keep every later version. Read and answer critique threads. Track the stage, book a consultation, and request a defense after Gate 1.

Thesis Adviser

See each advisee’s stage, latest version, and open threads. Review the manuscript, write critiques, confirm consultations, and endorse at Gate 1 when those threads are resolved.

Panel Member

Keep the manuscript locked until Gate 1, then read it. Publish defense times. After the verdict is recorded, write critiques, resolve them, and sign Gate 2.

Program Coordinator

See program counts, define milestone templates and rubrics, and assign one adviser plus the panel. Confirm a defense slot and record an evaluation from the demo queues.

Initial stack for the screens

The maroon column is the first technology named for each feature.

Feature we intend	What we have now	Initial stack
Stage tracker and the four role portals	HTML prototype	Next.js, React, TypeScript, Tailwind CSS, Lucide
Rosters, defense queues, and program counts	HTML tables and four counts	TanStack Table, and Tremor or Recharts
Manuscript beside the critique threads	Mock manuscript canvas	React-PDF (pdfjs-dist)
Milestone templates, files, and rubrics	Example file-name labels	React Hook Form and Zod
Consultation and defense time slots	Slot list in the prototype	FullCalendar and date-fns

Initial stack for records and workflow

The stack is the plan. The prototype only imitates these features in memory.

Feature we intend	What we have now	Initial stack
Submissions, versions, threads, and gate history	In-memory mock state	Supabase PostgreSQL
Sign-in, and one role per account	Persona switcher	Supabase Auth and row-level security
Immutable file versions	Mock upload raises vN	Supabase Storage, immutable buckets
Gate 1, defense-day unlock, Gate 2	Buttons on mock state	Inngest or Trigger.dev
Email for commits, endorsements, and schedules	Still ahead	Resend and React Email

Initial stack for the later AI features

These checks stay inactive. The banner is the only piece on screen.

Feature we intend	What we have now	Initial stack
Pre-flight check of a new upload	Banner on screen, inactive	Vercel AI SDK and Zod
Pacing alert against deadlines	Banner on screen, inactive	Vercel AI SDK and Zod
Revision brief for open critique threads	Banner on screen, inactive	Vercel AI SDK and Zod
Reading the manuscript for those checks	Still ahead	LlamaParse, Unstructured, or PDF vision
Lookup of template and rubric rules	Still ahead	Supabase pgvector
Logs when an AI check fails	Still ahead	A worker queue and Langfuse

Progress in one view

The prototype can show the features.

The named stack is how the application would be built.

Have now

Written specifications, and a four-role HTML prototype on mock data.

Intend

The student, adviser, panel, and coordinator features, plus email and the three AI checks.

First stack

Next.js and Supabase for the app. Inngest or Trigger.dev, plus Resend, for workflow. Vercel AI SDK for the three checks.